Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental D_atg:_ 9.2-3.2014 DAILY WORK ORDER
Branch:  Federal g'r\gj:ﬁn/ Response Emergency and Rapid Response Service

WORK AUTHORIZED:

Start review of analytical data.

Start procurement activities.

Start Work Plan

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: ERRS Response Manager

Contract Number: EP — S6 - 07 -02|Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services

Task Order: 062 Date: 9.3.2013 Time: 1600 Date: 9.26.2013 Time: 1600

PERSONNEL OFF-SITE: QTY Used  Unused [JEQUIPMENT ON-SITE: QTY USED Unused
Response Manager 1 1

T&D Coordinator 1

1

Subcontract Manager 1

1

Program Manager 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

RM completed Statement of Work, Zero purchase requisition for Team Subcontractor SWS and start Work Plan

PM reviewed Team Subcontractor documents, coordinated support staff.

T&D Coordinator reviewed site analytical and helped with sampling strategy.

Date:
osc ate

9.3.2013

Time: 1730

Date:
RM ate

9.3.2013

Time: 1730

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

RM mobilizing to site for site visit.

Continue work on procurements and data analysis.

Continue with Work Plan.
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